
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:30 PM
Run date

Time

Reviewer: Wright, Doug 14-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 427 Date: 09-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 731

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower pull back , work on the
platforms at 112 , 145 , & 150 meters . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , Kevin , & Richard had to work on the tower pull back . Crews had
build a platform , install 2 air wenches , hook the platform to the upper brackets on both ends . They
started at 7:30 AM. Crews were done at 9:30 AM.

Casey left at 9:30 AM. Dustin , & Barry joined the other cres on the tower pull back to the end of the
operation

After that , crews had to prepare the Enerpac hydraulic pump , connect the power line & hoses .
They were done at 10:10 AM.

Anthony started to pump the hydraulic jacks with pressure up to 3200 PSI at 10:12 AM. Crews had to
lock the upper brackets , release , lower , & lock the jacks after every 110 mm. Stroke . Following the
same procedure for the entire operation . Crews were done at 2:00 PM.

At 12:00 PM. 60 % of the load was applied on the cables . The tower was pulled back 280 mm.
At 2:00 PM. 4000 PSI pressure . 1.05 % of the force was applied to the cables . & the tower was pulled
back 400 mm.
Crews were done at 2:00 PM. They had to wrap up their tools & equipments. Crews left the site at 2:10
PM.

Obra & his crews were called to work on other activities on the site . Crews had to pull out of the site
their tools & equipments & fly & set them on the E line. Crews left the tower at 8:00 AM.

Jose , Rick , Carlos , Froylan , Pedro , Jose , & Vector had to work on the platforms at 150 , 145 , &
112 meters . Crews had to close the gap between the tower shafts & the grating . Crews had to bring
materials to the site , cut to size , place & tie the plywood boards on the grating. Crews started at 7:15 AM.

Rick & Carlos had to work on the platform at 112 meters . They started at 8:00 AM.
Froylan & Vector had to work on the platform at 145 meters . Pedro , & Jose had to work on the North side
platform at 150 meters . All crews were done at 2:50 PM. They had to wrap up their tools & equipments .
Crews left at 3:00 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTEN CLAYBORNIronworker 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 427 Date: 09-Sep-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00
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